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Purpose

e Provide Status of the Yucca Mountain
Project Key Issues

e Provide Overview of Areas of
Management Attention
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Best Achievable Schedule
Program Key Milestones

License Application Design Complete- Nov. 2007
LSN Certification- December 2007
Supplemental EIS- May 2008
License Application Submittal- June 2008
Start Nevada Rail Construction- October 2009
YM Construction Authorization- September 2011
Operating License Submittal- March 2013
Rail Line Operational- June 2014
Begin Receipt- March 2017
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Program Strategic Objectives

 Submit a high-quality and docketable license
application to the Nuclear Regulatory
Commission no later than June 30, 2008

e Design, staff and train the Office of Civilian
Radioactive Waste Management (OCRWM)
organization so it has the skills and culture
needed to design, license, and manage the
construction and operation of the Yucca
Mountain Project with safety, quality, and
cost effectiveness
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Program Strategic Objectives

e Address the Federal Government’s mounting
liability associated with unmet contractual
obligations to move spent fuel from nuclear
plant sites

e Develop and begin implementation of a
comprehensive national spent fuel
transportation plan that accommodates state,
local and tribal concerns and input to the
greatest extent practicable
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Key Issues Update

e Legislative Proposal

— Access to Waste Fund
— Land Withdrawal
— 70K MT Limit Removal

e FY'07 Appropriations
— $444.5M

e FY’'08 Budget Request
— $4945 M

e Nevada Rail Mina Corridor
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Areas of Senior Management Attention

e The License Application

e The Organization
— Business Processes
— Strategic Planning
— Staffing
— Management Development

— Culture

e The Congress

— Education
— Building Credibility
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